
ACTIVE PROJECTS LIST 
 

Friday, October 15, 2004 
 

 

IMPLEMENTATION - ROC 

ORIGINAL RC CCR ECP TITLE STATUS AREA POC 

AWS051N 
AWS064N 
AWS055N 

NA99-04803 
03-00127 
01-00245 
02-00092 
03-00100 
00-00145 
03-00134 
01-00173 
04-00008 
02-00012 
01-00172 
01-00147 
01-00146 
04-00103 
00-00174 
04-00009 
02-00216 
02-00107 
02-00106 

P0160 DEACTIVATING DOD PUPs Awaiting ECP Submission 
1 redline - more ECOs to 
come. 
Deployment - 03/02 

SYI Scott Enders 



NWS481N 
NWS656N 
RC NWS390N 

99-00056 
99-00113 
99-00101 
99-00102 
99-00099 
01-00135 
99-00103 
00-00202 
00-00192 
00-00187 
00-00180 
99-00054 
NA96-05705 
OR97-35101 
OR97-35102 
01-00203 
00-00179 
02-00073 
02-00072 

F0103 NEXRAD REHOST AND SOFTWARE 
PORT 

Awaiting ECP Submission 
18 ECOs required: 
A00464 Cable Assy, W200, 
W9 (2320055) 
A00473 Intcon Diagram, 
RMS (2000035) 
A00492 (Multiple) 
A00500 RPG Group 
(2300008) 
A00765 Cable Assy, 
70/170W149 (2320030) 
A00957 Cable Assy, Multiple 
(2320062) 
A01028 Server, Data 
Communications, Multi-
Protocol (2210042) 
A01252 Intcon Diagram, 
MLOS Link (1218246) 
A01253 Intcon Diagram, 
MLOS Link (1218248) 
A01254 Intcon Diagram, 
(RDA) HDWD Link (1218249) 
A01255 Intcon Diagram, 
(RPG) HDWD Link (1218250) 
A01256 Intcon Diagram, 
(RPG) Telecom Link 
(1218251) 
A01258 Intcon Diagram, T1-
Coml (HDWD) Link 
(1221812) 
A01259 Intcon Diagram, T1-
Coml (Telecom) Link 
(1221813) 
A01260 Intcon Diagram, FAA 
Redundant (1224055) 
A01261 Intcon Diagram, 
NWS Redundant/MLOS 
(1224062) 
A01263 Intcon Diagram, 
ROC4 Redundant (1225016) 
A01429 Router, Modular 
(Model 3640) (2210022) 
Deployment - 06/02 

SYI Rex Reed 



 04-00098 
03-00114 
02-00004 
03-00052 
03-00041 
04-00005 
02-00220 
02-00003 
02-00031 
02-00217 
03-00159 

P0163 OPUP SPIRAL 2 INCLUDING THE 
ADDITION OF NAVY OPUPs 

10 ECOs required: 
A00882 Switch, 24 Port 
(Cisco Smart) (2210050) 
A00885 Intcon Diagram, 
OPUP, Keesler Training 
(UD87) (2000052) 
A00886 OPUP Display 
Processor (UD87), Keesler 
Tng (2300034) 
A00888 Switch, Keyboard 
Video Mouse, 8 Port 
(2210051) 
A00889 Power Supply, 
Uninterruptible (2210052) 
A01053 Router Setup Kit 
(2340026) 
A01058 Server, Rack 
Mounted, 280R (2210054) 
A01395 Power Supply, 
Uninterruptible (2210053) 
A01473 Processor, Desktop, 
Rack Mount (2210070) 
A01474 Monitor, 19", Color, 
LCD (2200183) 
Deployment - 09/02 

SYI Mark Miller 

 02-00049 P0173 DISPOSITION OF THE EXISTING 
JACKSON, MS RADAR 

Deployment - 11/02 RAD Larry Kitchell 

UA460-NXRAD-005 02-00098 P0179 ITWS MODEM UPGRADE Deployment - 07/03 SYI Roger 
Ngomeni 



 99-00023 P0133 HVAC SUPPLY DUCTWORK PROJECT - 
SINGLE AND DUAL THREAD SYSTEMS 

4 ECOs required: 
A02022 TDWL, Redundant 
DAU (1224096) 
A02023 Connector Panel 
Assy, DAU (1218226) 
A02024 Shelter, Equipment, 
Twin, 9'-9"X30'-0" (D-2241) 
A02025 Shelter, Equipment, 
Twin, 9'-6"X30'-0" (D-3262) 
Deployment - 12/03 

FAC Don Sander 

 03-00039 F0184 RPG EMBEDDED CONSOLE SERVER 
SUPPORT 

Awaiting ECP Submission 
4 ECOs Required: 
A01938 Adapter, Gender, 
DB25F to DB25F (2200196) 
A01939 Adapter, Gender, 
DB9M to DB9M (2200197) 
A01940 Adapter, Loopback, 
RJ45, T1 (2200198) 
A01941 Cable Assy, DB9F to 
DB25M, Null Modem 
(2200199) 
Deployment - 03/04 

SYI Kelly Barber 

 03-00118 P0189 OPUP SOFTWARE BUILD 5.0 Awaiting ECP Submission 
Deployment - 03/04 

SW Don 
McCuddy 



 03-00124 
03-00050 
03-00132 

P0157R1 ADD EQUIPMENT TO ALLOW REMOTE 
BDDS ACCESS AT ALL DoD NEXRAD 
SITES 

17 ECOs Required: 
A01515 RDA and RPG 
Shelter Assy, 24' (1215206) 
A01516 Intcon Diagram, 
RDA/RPG Shelter (DOD 
Sites) (1218738) 
A01923 Intcon Diagram, 
Level II Recorder (2000000) 
A01924 Power Supply, 
Uninterruptible (2200000) 
A01925 Handling/Recording 
Eqpt, 8MM (2200001) 
A01926 Controller, 
Sync/Async, SCSI (2200002) 
A01927 Cable, Flat, 
Shielded, 28 Gauge, 50 Cond 
(2200003) 
A01928 Connector, Flat 
Cable, 50 Pin (2200004) 
A01929 Cartridge, Magnetic 
Tape, 8mm (2200005) 
A01930 Cleaning Cartridge, 
8mm (2200006) 
A01931 Mailer, Cartridge 
Tape, 8mm (2200007) 
A01932 Bracket, Angle-level 
II Rcdr (2310000) 
A01933 Rail - Ups (2310001) 
A01934 Rail - Crtg Hdlg SS 
(2310002) 
A01935 Cable Assy, 16W900 
(2320000) 
A01937 Test Procedure, 
Level II Recorder (2410000) 
Document obsolete parts 
(from F0001) 
A01936 Installation Kit, Level 
II Recorder (2390000) 
Deployment - 05/04 

SYI John Heimer 



OS250-NXRAD-047 03-00005 P0187 NEW FAA NEXRAD TEST BED FACILITY 4 ECOs Required: 
A01407 Intcon Diagram, FAA 
Test Bed, MMAC, OK 
(2000082) 
A01408 FAA Test Bed, 
MMAC, OK (2300047) 
A01409 Doppler Metrl Radar 
(1208281) 
A01412 RPG Processor 
Comms Assy (UD70/170) 
(2300006) 
Deployment - 06/04 

 Roger 
Ngomeni 

 03-00154 P0198 RPG POWER ADMINISTRATION Team Members:  
Art Bauer,  
Mike Karbowski,  
Mark Miller,  
B Ballard, 
Chris Gilbert 
1 ECO Required: 
A01822 RPG Processor 
Comms Assy (UD70/170) 
(2300006) 
Deployment - 07/04 

SYI Kelly Barber 

 04-00003 P0201 INTERFERENCE MITIGATION AND 
FREQUENCY CHANGE AT BILLINGS, MT 

Team Members:  
Art Bauer,  
Pete Grant,  
Marty Williams,  
B Ballard 
Deployment - 07/04 

RAD Glenn 
Secrest 

SD120-NXRAD-03B 02-00238 P0179 ITWS MODEM UPGRADE Deployment - 08/04 SYI Roger 
Ngomeni 



 NA04-07801 P0203 MARCH 15TH HARRIS SCAN HIGH RISK 
FINDINGS 

Team Members:  
Chris Gilbert,  
Chris Calvert,  
Chris Hunt,  
Pete Grant, 
Marty Williams,  
Rich Murnan 
Deployment - 09/04 

 Christina 
Horvat 

 04-00015 P0204 REMOVE NCDC ORPG SYSTEM FROM 
NEXRAD BASELINE 

Team Members:  
Ray Brandt,  
Pete Grant,  
Marty Williams 
Deployment - 09/04 

SYI Don Horvat 

 04-00018 P0153R1 DEACTIVATING NWS PUPs Awaiting ECP Submission 
Deployment - 10/04 

SYI Scott Enders 

 04-00114 F0180 TRIGGER AMPLIFIER CHANGE 
DEPLOYMENT 

Awaiting ECP Submission 
Team members:  
Art Bauer,  
Pete Grant,  
Marty Williams,  
B Ballard 
Deployment - 02/05 

RAD Bill Urell 

 03-00141 
03-00054 
02-00209 
03-00027 

F0190 DOD RADAR TRAINING SYSTEM WITH 
KEY, CRITICAL SKILLS; PRODUCT 
SELECTION, PRODUCT 
INTERPRETATION, DATA 
INTEGRATION, AND TIME-CRITICAL 
DECISION 

Deployment - 03/05 SYI Joe Chrisman 



 03-00161 P0200 RPG DIO CARD REPLACEMENT 4 ECOs Required: 
A01534 Dio Assembly 
(2300051) 
A01767 Digital Input/Output 
Module, Standalone 
(2210072) 
A01822 RPG Processor 
Comms Assy (UD70/170) 
(2300006) 
A01824 Cable Assy, 
70/170W302 (2320016) 
Team Members:  
Art Bauer,  
Mike Karbowski,  
Mark Miller,  
B Ballard, 
Chris Gilbert 
Deployment - 03/05 

SYI Kelly Barber 

 99-00114 F0146 GEAR BOX HOUSING BOLTS Deployment complete RAD Mark Betsch 

 01-00228 D00008 ORPG DOES NOT INCLUDE 
PROCESSING LOAD SHED CAPABILITY 
(SS REQUIREMENT 3.7.1.5.1 SHALLS 2 
AND 3) 

Effective Until - 07/07 DEV Rex Reed 

 



ACTIVE PROJECTS LIST 
 

Friday, October 15, 2004 
 

 

DEVELOPMENT - ROC 

ORIGINAL RC CCR ECP TITLE STATUS AREA POC 

NWS390N 
OS250-NXRAD-039 
RC OS250-008 

OD98-31601 
NA99-05501 
02-00007 
01-00246 
NA95-13605 
99-00079 

P0126 DEVELOPMENT OF OPEN SYSTEMS RADAR 
DATA ACQUISITION SYSTEM COMPUTER AND 
SIGNAL PROCESSOR 

Awaiting ECP 
Submission 
Development - 08/01 

RAD Roger Hall 

 03-00095 P0164 SYSTEM SPECIFICATION CHANGE FOR SW 
BUILD 1.2, 2.0 AND 3.0 (SCN-05) 

Awaiting ECP 
Submission 
Development - 09/02 

SYI Cheryl 
Stephenson 

 NA99-01403 P0132 DEVELOP A REPLACEMENT FOR THE RF 
GENERATOR {UD4A1} 

Awaiting ECP 
Submission 
Development - 04/04 

SYI Glenn 
Secrest 

 03-00130 P0191 RADOME FALL RESTRAINT ANCHOR Awaiting ECP 
Submission 
Team members:  
Art Bauer,  
Jerrod Walker,  
Marty Williams,  
Ron Pattison 
Development - 06/04 

FAC Matt King 



 03-00140 P0192 REMOVE ALL JAZ DRIVE HARDWARE AND 
ULTRA 5 AND 10 SCSI CARDS FROM WSR-88D 
BASELINE 

Awaiting ECP 
Submission 
Team members:  
Chris Gilbert,  
Art Bauer,  
Jerrod Walker,  
Mark Miller, 
Jeff Engel 
Development - 06/04 

SYI Roger 
Ngomeni 

 01-00197 P0193 OPTIONAL ELECTRIC HOIST Awaiting ECP 
Submission 
Team members:  
Ed Berkowitz,  
Ray Brandt,  
Mike Karbowski, 
Marty Williams,  
Ron Pattison 
Development - 06/04 

RAD Don Sander 

 03-00126 P0194 RDA PHONE AND INTERCOM REPLACEMENT Awaiting ECP 
Submission 
Team members:  
Art Bauer,  
Jerrod Walker,  
Donna Voisin,  
Matt Lynch 
Development - 06/04 

FAC Don Sander 

 03-00111 P0197 AIRCRAFT WARNING LIGHT SAFETY RESCUE 
SYSTEM 

Awaiting ECP 
Submission 
Team Members:  
Ray Brandt,  
Jerrod Walker,  
Marty Williams,  
B Ballard 
Development - 07/04 

RAD Matt King 



 04-00011 F0158R3 ADDITIONAL RPG PPP SERIAL HW FOR DoD Awaiting ECP 
Submission 
Team Members: 
Cheryl Stephenson,  
Scott Garfield,  
Art Bauer,  
Chris Hunt 
Dan Berkowitz,  
Jerrod Walker,  
Bobby Harp,  
Rich Rasmussen, 
Marty Williams,  
Danny Green 
Development - 09/04 

SYI Sallie Ahlert 

 03-00089 F0188 RPG INTERFACE TO ORDA Awaiting ECP 
Submission 
Team Members:  
Sallie Ahlert,  
Art Bauer,  
Chris Gilbert,  
Pete Grant, 
Ron Guenther,  
Don Horvat,  
Chris Hunt,  
Paul Krenek,  
Ron Pattison, 
Donna Voisin,  
Cheryl Stephenson, 
Jerrod Walker,  
Mike Weeks 
Development - 09/04 

SYI Scott 
Enders 

 04-00002 
03-00074 
03-00158 

P0186 RPG AND OPUP SOFTWARE BUILD 6.0 Awaiting ECP 
Submission 
Development - 09/04 

SYI Cheryl 
Stephenson 



 03-00155 P0199 FIRE ALARM STROBE AND BOX REPLACEMENT Awaiting ECP 
Submission 
Team Members:  
Ray Brandt,  
Mike Karbowski, 
Donna Voisin,  
B Ballard 
Development - 09/04 

FAC Don Sander 

 04-00004 P0202 RADOME ICE PROBLEM AT PITTSBURGH, PA Awaiting ECP 
Submission 
Team Members:  
Ray Brandt,  
Pete Grant,  
B Ballard 
Development - 09/04 

FAC Mark 
Betsch 

 04-00109 
04-00093 

P0208 (TEST ECP) TEST AT VANCE AFB TO SUPPORT 
THE OPEN RDA PROJECT 

Awaiting ECP 
Submission 
Development - 09/04 

DEV Greg Cate 

 04-00016 P0205 GENERATOR AUTO TRANSFER SWITCH 
REMOTE CONTROL 

Awaiting ECP 
Submission 
Team Members:  
Ray Brandt,  
Mike Karbowski,  
Mark Betsch,  
B Ballard 
Development - 10/04 

FAC Don Sander 

 04-00024 P0206 RADOME LOCK-OUT/TAG-OUT Awaiting ECP 
Submission 
Team Members:  
Ed Berkowitz,  
Art Bauer,  
Jerrod Walker,  
Marty Williams, 
Mike Shattuck 
Development - 10/04 

RAD Larry 
Kitchell 



 04-00092 P0207 DOCUMENT ELEVATION SENSOR Awaiting ECP 
Submission 
Team Members:  
Art Bauer,  
Mike Karbowski,  
Marty Williams,  
Jay Pedone 
Development - 12/04 

RAD Glenn 
Secrest 

 04-00122 
04-00106 
04-00120 

P0177R1 REVISE ECP 0177 TO UPGRADE REMAINING 
AWIPS TO WSR-88D 14.4K ANALOG 
CONNECTIONS PER MAY 3-10 TORNADO 
INVESTIGATION 

Awaiting ECP 
Submission 
Team Members:  
Sallie Ahlert,  
Danny Green,  
Dan Purcell,  
Chris Hunt, 
Donna Voisin,  
Mark Albertelly,  
Chris Gilbert,  
Jim Schofield, 
Scott Garfield,  
Art Bauer,  
Jerrod Walker,  
Rich Murnan,  
Rich Rasmussen, 
Cheryl Stephenson, 
Don Horvat,  
Gary Gookin,  
Mike Weeks 
Development - 01/05 

SYI Christina 
Horvat 



 04-00111 P0211 ADDITION OF NAVY OPUPs - ONE LARGE AND 
THREE MEDIUM 

Awaiting ECP 
Submission 
Team Members:  
Jane Krause  
(Art Bauer advising), 
Scott Enders, 
Andrew Chilson 
(Jerrod Walker 
advising),  
Mark Miller,  
Cheryl Brown 
Development - 01/05 

SYI Mike Briggs 

 04-00100 P0212 LAN SWITCH REPLACEMENT Awaiting ECP 
Submission 
Team Members: 
Art Bauer,  
Jane Krause,  
Mike Karbowski,  
Marty Williams, 
Jeff Engel,  
Jim Bollinger 
Development - 01/05 

SYI Kelly 
Barber 

 04-00094 P0209 RPG AND OPUP SOFTWARE BUILD 7.0 Awaiting ECP 
Submission 
Development - 02/05 

SYI Cheryl 
Stephenson 

 04-00101 P0213 NWS FIBER OPTIC CONVERSION FOR PRIVATE 
T1's 

Awaiting ECP 
Submission 
Team Members:  
Joe Manora,  
Art Bauer,  
Sallie Ahlert, 
Andrew Chilson 
(Jerrod Walker 
advising),  
Marty Williams, 
Dan Garcia 
Development - 02/05 

SYI Larry 
Schinn 



 04-00110 P0214 SCR MODULATOR REDESIGN Awaiting ECP 
Submission 
Team Members:  
Art Bauer,  
Pete Grant,  
John Gregoire,  
Ron Pattison 
Development - 02/05 

RAD Bill Urell 

 04-00089 P0215 DESIGN AND INSTALLATION OF LED BASED 
RADOME OBSTRUCTION LIGHT 

Awaiting ECP 
Submission 
Team Members:  
Ray Brandt,  
Pete Grant,  
Marty Williams,  
Mike Shattuck 
Development - 02/05 

FAC Larry 
Kitchell 

 03-00042 
03-00140 
04-00083 
04-00087 

P0216 RPG REFRESH Awaiting ECP 
Submission 
Team Members:  
Art Bauer,  
Mike Karbowski,  
Bill Armstrong, 
Marty Williams,  
Jay Pedone,  
Jim Bollinger 
Development - 02/05 

SYI Don Horvat 

 04-00149 P0218 TEST ECP - TWO FIELD TESTS USING 
PORTABLE ORDA (PORTA-ORDA) DURING BUILD 
7.0 SYSTEM TEST AT CORPUS CHRISTI, TX AND 
PUEBLO, CO 

Awaiting ECP 
submission 
Team Members:  
Bob Lee,  
Rich Murnan,  
Chris Hunt 
Development - 04/05 

RAD Roger Hall 



 04-00127 P0219 FAILED GENERATOR SHELTER VENTILATION 
LOUVERS IN COASTAL AREAS 

Awaiting ECP 
submission 
Team Members:   
Ray Brandt,  
Marty Williams,  
Pete Grant,  
B Ballard 
Development - 04/05 

FAC Larry 
Kitchell 

 04-00129 P0220 TRANSMITTER OIL PUMP FAILURE INDICATOR Awaiting ECP 
submission 
Team Members:   
Jane Krause,  
John Gregoire, 
Andrew Chilson, 
Frank Hewins 
Development - 04/05 

RAD Matthew 
King 

NCP 36180 04-00130 P0221 MOUNTING OF MRSM ANTENNA ON 
BURLINGTON, VT NEXRAD TOWER 

Awaiting ECP 
submission 
Team Members:  
Art Bauer 
Development - 04/05 

RAD Lynn 
Allmon 

 04-00132 P0222 BIRD DETERRENT SYSTEM FOR CHARLESTON, 
SC 

Awaiting ECP 
submission 
Team Members:  
Art Bauer,  
Marty Williams,  
Ron Pattison 
Development - 04/05 

FAC Matthew 
King 

 04-00133 P0223 HOUSTON, TX WFO MOVE Awaiting ECP 
submission 
Team Members:  
Ray Brandt,  
B Ballard 
Development - 04/05 

FAC Roger 
Ngomeni 

 



DEPLOYED ECPs (Deliverables Still Due) 
 

Friday, October 15, 2004 
 

 

DEPLOYED ECPs (Deliverables Still Due) 

ORIGINAL RC CCR ECP TITLE STATUS AREA POC 

 NA98-30902 
NA95-15303 
NA97-12202 
NA98-02302 
NA98-18901 

F0028 RDA/RPG REMOTE ACCESS 8 ECOs required: 
A00158 Intcon Diagram, NWS 
Depot (1222373) 
A00160 Training site, Keesler 
AFB, MS (1217677) 
A00161 Training Site, Kansas 
City (1217124) 
A00162 DOD Depot (1218809) 
A01048 NWS Depot 
(1222975) 
A01050 Intcon Diagram, 
Keesler AFB (1218255) 
A01051 Intcon Diagram, NWS 
Training site (1218199) 
A01052  Intcon Diagram, NWS 
Depot - 7JB (1221265) 
Deployed - 08/98 

SYI Christina 
Horvat 



RC AWS021N 
AWS053N 

01-00192 
01-00190 
01-00188 
00-00213 
02-00005 
00-00136 
00-00141 
00-00150 
01-00193 
99-00104 
00-00137 
NA96-32501 
99-00044 
01-00198 
01-00191 

F0098 OPEN PUP A00364 Doppler Met Radar 
(1208281) 
A00679 Micro Hub, Cisco 
1538 
A00772 Interface Expander 
(220114) 
A00788 Intercon Diagram, 
OPUP, ROC-N (2000047) 
A00789 Intercon Diagrm, 
OPUP Group, ROC-N 
(2000048) 
A00851 OPUP Group 
(2300013) 
Deployed - 05/02 

SYI Ed Ciardi 

AWS047N 
AWS048N 
AWS046N 
AWS043N 
SD120-NXRAD-006 
SD120-NXRAD-007B 
SD120-NXRAD-003 
AWS057N 
SD120-NXRAD-007 
NWS477N 
RW300-NXRAD-001 

99-00088 
NA99-04302 
NA99-04301 
NA99-02701 
NA98-25404 
99-00094 
99-00082 
NA95-33205 
00-00193 
NA95-33202 
00-00147 
99-00066 
NA95-33206 
99-00070 
99-00033 

F0139 NEXRAD CONFIGURATION 
REQUIREMENT FOR THE 
WEATHER AND RADAR 
PROCESSOR {WARP} 
DEVELOPMENT 

2 ECOs required: 
A00331 RDA and RPG Shelter 
(1215206) 
A00332 Redundant RDA and 
RPG Shelter (1215207) 
Deployed - 11/00 

SYI Christina 
Horvat 

UA460-NXRAD-003 
UA460-NXRAD-011 
SD120-NXRAD-003A 
UA460-NXRAD-002 

01-00141 
03-00003 
01-00142 
01-00145 

F0139R1 NEXRAD CONFIGURATION 
REQUIREMENT FOR THE 
WEATHER AND RADAR 
PROCESSOR {WARP} 
DEVELOPMENT 

Deployed - 03/02 SYI Christina 
Horvat 

RC CRH530N 
RC NWS357N 
RC NWS357N 

00-00153 
NA96-28202 
NA95-26201 

P0059R3 CONTINUOUS POWER SOURCE 
FOR WSR-88D RADARs (TPMS) 

30 ECOs Required: 
A01479 RDA Group Assy, 10M 
Tower (1215200) 
A01480 RDA Group Assy, 15M 

FAC Marty 
Williams/Lynn 
Allmon 



RC NWS318N 00-00160 
NA96-05804 
NA95-04802 
NA95-04801 
NA95-31301 
NA95-25901 
01-00138 

Tower (1215201) 
A01481 RDA Group Assy, 20M 
Tower (1215202) 
A01482 RDA Group Assy, 25M 
Tower (1215203) 
A01483 RDA Group Assy, 30M 
Tower (1215204) 
A01543 Intercon Diagram 
Redundant RDA Shelter 
(1222361) 
A01544  Intercon Diagram RDA 
Group - ROC Redundant 
(1224941) 
A01545  Intercon Diagram RDA 
Group (1213565) 
A01802 Shelter, Equipment, 9'-9" 
X 24'-0" (D-1172) 
A01803 Shelter, Equipment, 9'-9" 
X 18'-0" (D-1296) 
A01804 Shelter, Equipment, Twin, 
9'-9"X30'-0" (D-2241) 
A01905 Missoula Intercon 
Diagram (1223895) 
A01906 Medford Intercon Diagram 
(1224009) 
A01943 Intcon Diagram, RDA 
Shelter (1214929) 
A01944 Intcon Diagram, NRC 
Bannister (1221265) 
A01949 RDA Group, NSSL 
(1214776) 
A01950 Intcon Diagram, RDA 
Shelter Assy (1218744) 
A01951 Redundant RDA Shelter 
Assy (1222344) 
A01952 (D-1974) Equipment 
Shelter 9'-9"X24'-0" 
A02012 RDA Shelter Assy 
(1213758) 
A02013 RDA Shelter Assy 
(1213784) 
A02014 RDA Shelter Assy 
(1215206) 
A02015 RDA Shelter Assy, Twin 
(1215207) 
A02016 RDA Shelter Assy 24' 
(1221207) 
A02044 Intcon Diagram, 



Redundant Shelter (1224940) 
A02045 (D-3262) Equipment 
Shelter, Twin 
A02046 NWS Site, Missoula, MT 
(1223757) 
A02047 NWS Site, Medford, OR 
(1223966) 
A02048 (D-1388) 9'-9"X15'-2" 
Generator Shelter 
A02049 (D-1719) 9'-9"X30' 
Generator Shelter 
Deployed - 12/99 

TPMS-CCR-001 99-00041 
00-00216 

P0136 KOHLER ENGINE GENERATOR 
GOVERNOR CONTROLLER AND 
ACTUATOR REPLACEMENT, 
BACKPLANE WIRING AND 
AUTOMATIC TRANSFER SWITCH 
CHANGES  

Documentation updates 
required 
Generator Shelter redlines 
required 
2 ECOs required: 
D-1388 Generator Shelter 
D-1719 Generator Shelter 
Deployed - 07/02 

FAC Lynn Allmon 



ZANAF-NXRAD-001 
ZKCAF-NXRAD-001 
ZNYAF-NXRAD-0281 
ZTLAF-PUP-001 
ZFWAF-NXRAD-001 
SN086-NXRAD-001 
ZDCAP-NXRAD-001 
ZJX-NXRAD-01 
ZIDAF-NXRAD-0502 
ZOBAF-NXRAD-271 
OS250-NXRD-036 
ZAUAF-NXRAD-001 
82HB-NXRAD-001 
ZSEAF-NXRAD-001 
ZHUAF-NXRAD-001 
ND420-NXRAD-004 
ZDVAF-NXRAD-001 
DTS-NXRAD-001 
ZLCAF-NXRAD-001 
ZMAAF-NXRAD-001 
ZABAF-NXRAD-001 
MEMSSC-NXRAD-001 
WP473-NXRAD-001 
ZMPAF-NXRAD-328 

01-00212 
01-00159 
01-00194 
00-00212 
02-00237 
00-00211 
02-00210 
01-00199 
01-00186 
02-00088 
01-00175 
02-00093 
01-00168 
02-00060 
02-00028 
01-00232 
01-00233 
00-00189 
02-00204 
02-00094 
02-00239 
00-00208 
02-00246 
01-00226 

P0152 DEACTIVATING FAA PUPs Deployed - 09/03 SYI Lt. Paul Lash 



 01-00202 
99-00096 
01-00201 
02-00199 
01-00187 
01-00178 
01-00185 
01-00170 
02-00019 
00-00177 
02-00067 
02-00039 
02-00038 
01-00171 
02-00030 
01-00213 
02-00023 
02-00033 
01-00243 
04-00001 
00-00133 
99-00097 
00-00169 
01-00242 
01-00240 
00-00190 
01-00235 
01-00211 
01-00177 
00-00199 
00-00207 
01-00166 
01-00167 
01-00169 
01-00236 

P0153 DEACTIVATING NWS PUPs Deployed - 06/03 SYI Lt. Paul Lash 

 01-00250 P0170 INSTALL RBDDS FOR VANCE 
AND ALTUS AT NORMAN, OK 
WFO 

A00829 Remote BDDS, Dual 
(2300031) 
Deployed - 09/02 

SYI Scott Enders 

 




